Lebanon, NH — CSS 11 — Phase 2
Monthly Project Meeting #23 — March 10, 2020
Construction Site Office — 1 Mechanic Street

Construction Progress Status — 2020 General Work Remaining

Light Street:
-Upper Light St. retaining wall replacement

Upper West Street:

-Replacement of brick paver walkway at #39 West St.
-Retaining wall replacement at #32 West St.

-Remove roadside curbing, from section as depicted on plans

Mason Street:
-Removal of loam at #28-#30 Mason St. (as per owner’s request)

Upper Guyer Street:
-Replacement of brick paver walkway at #31 Guyer St.
-Remove & reconstruct wood stairs and stone retaining wall at #40 Guyer St.

Mechanic Street (Blacksmith St. to main intersection):
-Gravity sewer mandrel testing

Mascoma Street:

-#50 Mascoma concrete steps — handrail installation
-Redi-rock block retaining wall “A” handrail installation
-Redi-rock block retaining wall “D” handrail installation

- 2019 Substantial Completion Punchlist items
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Construction Progress Status

Mechanic Street (southern project extents to Blacksmith St.):

Completed to date:

-Roadway binder is down -SMH brick inverts
-Curb installation -Lamp testing

-Catch basin frame & grates have been raised to -Guardrail installation
binder grade -Mandrel testing

-Sewer & drain manhole frame & covers
,\installed to binder grade

i
Remaining Work:

-Surface restoration within properties (2020)
-Wearing course paving of roadway, sidewalks & driveways (2020)

Light Street:

Completed to date:

-Roadway binder is down -Driveway binder course paving

-Curb installation -SMH brick inverts

~-Catch basin frame & grates have been raised to -Mandrel & lamp testing

binder grade -Cast-in-place concrete walkways, steps & walls
-Sewer & drain manhole frame & covers -Surface restoration within properties

installed to binder grade

Remaining work:

-Upper Light St. retaining wall replacement -Wearing course paving of roadway, sidewalks
-Upper Light St. road reconstruction & binder & driveways (2020)

course paving (2020)

Lower West Street:

Completed to date:

-Roadway binder is down -SMH brick inverts

-Curb installation -Parking lot binder course paving

-Catch basin frame & grates have been raised to -Parking lot curb installation

binder grade -Bioretention Cell w/all required plantings
-Sewer & drain manhole frame & covers -Mandrel & lamp testing

installed to binder grade -Cast-in-place concrete walkways, steps & walls
-Sidewalk concrete construction is complete -Surface restoration within properties

-Driveway binder course paving

Remaining work:
-Wearing course paving of roadway & driveways (2020)




Upper West Street:

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

Remaining work:

-Replacement of brick paver walkway at #39
West St.

-Retaining wall replacement at #32 West St.

Mason Street;

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving

Remaining work:
-Removal of loam at #28-#30 Mason St. (as per
owner’s request)

Child Street:

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving

Remaining work:

-Driveway binder course paving

-Sidewalk binder course paving

-SMH brick inverts

-Mandrel & lamp testing

-Cast-in-place concrete walkways, steps & walls
-Surface restoration within properties

-Wearing course paving of roadway, sidewalks
& driveways (2020)

-Sidewalk binder course paving

-Redi-Rock block retaining walls

-SMH brick inverts

-Mandrel & lamp testing

-Cast-in-place concrete walkways, steps & walls
-Surface restoration within properties

-Wearing course paving of roadway, sidewalks
& driveways (2020)

-Sidewalk binder course paving

-SMH brick inverts

~-Mandrel & lamp testing

-Majority of surface restoration within properties
-Cast-in-place concrete walkways, steps & walls
-Surface restoration within properties

-Wearing course paving of roadway, sidewalks & driveways (2020)

Lower Guyer Street:

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving
~-SMH brick inverts

-Mandrel & lamp testing

-Surface restoration within properties




Remaining work:

-Wearing course paving of roadway, sidewalks & driveways (2020)

Upper Guver Street:

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

Remaining work:

-Replacement of brick paver walkway at #31
Guyer St.

-Remove & reconstruct wood stairs and stone
retaining wall at #40 Guyer St.

Cameron Avenue:

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

Remaining work:

-Driveway binder course paving

-Sidewalk binder course paving

-SMH brick inverts

-Mandrel & lamp testing

-Cast-in-place concrete walkways, steps & walls
-Surface restoration within properties

-Wearing course paving of roadway, sidewalks
& driveways (2020)

-Driveway binder course paving

-Sidewalk binder course paving

-SMH brick inverts

-Mandrel & lamp testing

-Cast-in-place concrete walkways, steps & walls
-Surface restoration within properties

-Wearing course paving of roadway, sidewalks & driveways (2020)

Worthen Street:

Completed to date:

-Roadway binder is down

~-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

Remaining work:

-Driveway binder course paving
-Sidewalk binder course paving
-SMH brick inverts

-Mandrel & lamp testing

-Surface restoration within properties

-Wearing course paving of roadway, sidewalks & driveways (2020)

Young Street:

Completed to date:

-Roadway binder is down

~-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving
-Redi-Rock block retaining wall

-SMH brick inverts

-Mandre] & lamp testing

-Surface restoration within properties
-Reconstructed driveway for #14 Young




-Cast-in-place concrete walkways, steps & walls

Remaining work:

-Surface restoration within properties

-Wearing course paving of roadway, sidewalks & driveways (2020)

Granite Street:

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving

Remaining work:

-Sidewalk binder course paving

-Redi-Rock block retaining walls

-SMH brick inverts

-Mandrel & lamp testing

-Cast-in-place concrete walkways, steps & walls
-Surface restoration within properties

-Wearing course paving of roadway, sidewalks & driveways (2020)

Mechanic Street (Blacksmith St. to main intersection):

Completed to date:

-Roadway binder is down

-Curb installation complete

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving

Remaining work:
-Gravity sewer mandrel testing

Blacksmith Street:

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

Remaining work:

-Sidewalk binder course paving

-Redi-Rock block retaining walls

-Surface restoration within properties
-Temporary striping & thermoplastic markings
completed including the intersection

-SMH brick inverts

-Gravity sewer lamp testing

-Wearing course paving of roadway, sidewalks
& driveways (2020)

-Driveway binder course paving
-SMH brick inverts

-Mandrel & lamp testing

-Surface restoration within properties

-Wearing course paving of roadway, sidewalks & driveways (2020)

Mascoma Street (southern project extents through main intersection to bridge):

Completed to date:
-Roadway binder is down
-Curb installation

-Catch basin frame & grates have been raised to
binder grade




-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving

-Redi Rock block retaining walls

-Concrete sidewalk installation

-Pour-in-place concrete walkways & steps
-Surface restoration within properties
-Temporary striping & thermoplastic markings
completed including the intersection

Remaining work:
-#50 Mascoma (Rebecca Kattamis) wearing
course paving (2020)

High Street:

Completed to date:

-Roadway binder is down

-Curb installation

-Catch basin frame & grates have been raised to
binder grade

-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving

-Guardrail installation

Remaining work:

-Surface restoration within the park area (2020)
-Wearing course paving of roadway, sidewalks
& driveways (2020)

Myers Way:

Completed to date:

-Roadway binder is down

-Catch basin frame & grates have been raised to
binder grade

Remaining work:

-Mandrel & lamp testing

-Back-curb wall along #69 frontage
-Restoration of #71 property

-Reconstruction of concrete steps at #50
property

-Restoration of #77 property, including tree &
shrub plantings

-Wearing course paving of roadway, sidewalks
& driveways (2020)

-Concrete sidewalk installation

-Pour-in-place concrete walkways & steps
-SMH brick inverts

-Mandrel & lamp testing

-Surface restoration within most properties
-Temporary striping & thermoplastic markings
completed including the intersection

-Mill, shim and oveﬂay of High/Hanover St.
area (2020)

-Sewer & drain manhole frame & covers
installed to binder grade

-Driveway binder course paving
-Surface restoration within properties

-Wearing course paving of roadway, sidewalks & driveways (2020)

Cross-Country (Easement Section — Mascoma St. to Worthen St.):

Completed to date:

-Utilities have been completed
-SMH brick inverts

-Mandrel & lamp testing

-Restoration of #71 property, including tree &
shrub plantings

-Restoration of #77 property, including tree &
shrub plantings '




